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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                   P00049

PURPOSE OF MODIFICATION:        To fund shipment of Material Kits to Camp Doha for performance of HAC Upgrades on 13

                                FMTV Vehicles.

                                PRIOR CONTRACT AMOUNT:                 $ 35,268,503.95

                                AMOUNT OF THIS ACTION:                        5,723.00

                                CURRENT CONTRACT AMOUNT:               $ 35,274,226.95

1.  Modification P00049 is a bilateral action.

2.  The purpose of Modification P00049 is to fund shipment of Material Kits to Kuwait to perform HAC Upgrades on the following MTV

Vehicles which have been permanently deployed to Kuwait:

                                      M1078 LMTV Cargo        6 Ea

                                      M1093 LVAD Cargo        6 Ea (one requires a transmission harness)

                                      M1093 w/w LVAD Cargo    1 Ea

3.  Kits were previously packaged under, and shall be shipped from the following Phase IV CLINS:

                                  0042AC      Common Material Kits           13 Ea

                                  0043AB      Tranmission Harness Kits        1 Ea

                                  0046AA      Tail Light Carrier Kits         5 Ea

                                  0047AB      Caging Bolt Kits                5 Ea

Kits shall be packaged in 13 Wooden Crates.  Caging Bolt Kits, Tail Light Carrier Kits and the Transmission Harness Kit shall be

packed in crates with the Common Material Kits. Contractor may bill the entire amount of the CLIN upon submission of a signed DD250

after receipt of the material kits at Camp Doha, Kuwait.  Shipping instructions & POC are provided under CLIN 0052AA.

4.  Modification P00049 also extends the performance completion date for CLINS 0040AA, 0040AB, 0040AC, 0043AD, 0047AB, 0048AA,

0049AC, 0050AA, and 0051AA until December 31, 2004 to facilitate completion of HAC upgrades for the returning vehicles.

5.  Quantities have been adjusted in Paragraphs C.56.2.4, C.56.7.2.1, and F.8.1.2.1 to reflect deployment of the 13 vehicles to

Kuwait.

8.  As a result of Modification P00049, the value of the contract is increased by $5,723.00; from $35,268,503.95 to $35,274,226.95.

 All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 049 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0040AA        HAC COMMON LABOR  - PHASE IV                                1          LO                    $        238,562.35              ____________________________                                                                  __________________

              NOUN: FMTV - HAC IV COMMON LABOR

              PRON: J035X506J0    PRON AMD: 04    ACRN: AJ

              AMS CD: 51106866007

The contractor may invoice for installation labor

                of common material in accordance with Section

                C.50.18.3 of the contract.

                215 vehicles @ $1,104.45 each = $ 237,456.75

                  1 vehicle  @ $1,105.60 each = $   1,105.60               _____________________________________________

                216 vehicles                  = $ 238,562.35**

                Attachment 1 shall constitute an invoice for

                this labor.

** Actual SLIN value is $326,786.35 before

   application of the $88,224.00 Seat Cover

   credit.  The net obligated amount of

   Slin 0040AA is $238.562.35:

.

                   215 vehicles @ $1,512.89 ea = $ 325,271.35

     1 vehicle  @  1,515.00 ea =     1,515.00                                 ____________

   Actual CLIN Value             $ 326,786.35

   Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2004

                            $       238,562.35

0040AB        HAC PHASE IV - TECH ASSISTANCE, GERMANY                     1          LO                    $         18,775.65              _______________________________________                                                       __________________

              NOUN: FMTV - HAC IV COMMON LABOR
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              PRON: J035X506J0    PRON AMD: 04    ACRN: AJ

              AMS CD: 51106866007

CLIN 0040AB created under Modification P00034

provides technical assistance to U.S. Army

personnel for the Phase IV A0 HAC Upgrade

Effort in Germany, in accordance with Clause

C.56.7.2. of the contract.  The Contractor

shall invoice via DD250 for time on station in

Germany.

Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2004

                            $        18,775.65

0040AC        SERVICES LINE ITEM                                          1          LO                    $         64,573.29              __________________                                                                            __________________

              NOUN: FMTV - HAC IV COMMON LABOR

              PRON: J035X506J0    PRON AMD: 04    ACRN: AJ

              AMS CD: 51106866007

The Contractor may invoice for installation labor

                of common material in accordance with Section

                C.50.18.3 of the contract.

                59 Vehicles @ $1,076.22 each = $ 63,496.98

                 1 Vehicle  @ $1,076.31 each =    1,076.31               ___________________________________________

 1 Vehicle  @ $    0.00 each =        0.00 ****

                62 Vehicles                  = $ 64,573.29

Attachment 1 shall constitute an invoice for

                this labor.

***  Actual SLIN value is $66,869.37 before

     application of the HAC A0 Phase III ODC

     & Travel Cost credit of $14,134.50.  Net

     obligated amount of SLIN 0040AC is

     $52,734.87.
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**** Mod P00048 Change - CLIN quantity increased

     by 12 vehicles:  11 @ $1,076.22 each; one

     vehicle at no cost.  No labor charges apply;

     parts will be installed by the unit.  Total

     Mod P00048 increase = $11,838.42

     Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2004

                            $        64,573.29

0043AD        PRODUCTION QUANTITY                                         9          KT   $     233.73000  $          2,103.57              ___________________                                                          ______________   __________________

              NOUN: HAC IV TRANS HARNESS KIT

              PRON: J035X570J0    PRON AMD: 04    ACRN: AJ

              AMS CD: 51106866007

The unique material for transmission harnesses

comprises Component Change #11 in Section C.56.2.2

of the contract.  The contractor shall liquidate

this SUBCLIN in accordance with the quantities

set forth in Attachment 019.

Modification P00048 - Kit quantity increased by

4 Kits @ $233.73 each; total CLIN increase: $934.92

Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405
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Humble, TX  77396

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3052MV04  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV3052MV05  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0047AB        PRODUCTION QUANTITY                                        40          KT   $      44.40000  $          1,776.00              ___________________                                                          ______________   __________________

              NOUN: FMTV-HAC IV CAGING BOLT KIT

              PRON: J035X568J0    PRON AMD: 05    ACRN: AJ

              AMS CD: 51106866007

                The unique material for Caging Bolt Kits comprises

                Component Change #1 in Section C.56.2.2

of the contract.  The contractor shall liquidate

                this SUBCLIN in accordance with the quantities

                set forth in Attachment 019.

Modification P00048 - Kit quantity increased by

5 Kits @ $44.40 each; total CLIN increase: $222.00
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Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3052MV02  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               40           31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0048AA        M1094 SIDEBOARD EXT KITS TO FT. BRAGG                       1          LO                    $          8,716.00              _____________________________________                                                         __________________

              NOUN: SIDEBOARD  MAT'L, KITS & SHPG

              PRON: J025X763J0    PRON AMD: 01    ACRN: AF

              AMS CD: 51106866007

The Contractor shall liquidate this SubCLIN in

accordance with the quantities set forth in

Attachment 020.

Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2004

                            $         8,716.00

SHIP TO:  PARCEL POST ADDRESS          ___________________

(W36R4X)  FMTV-MFT

          BLDG. 2-180

          Letterman & Jackson Street

          Ft. Bragg, NC  28307

          POC:  George Frye

          Phone:  (910)  396-7845

                              (End of narrative F001)

0049AC        FMTV HAC IV R.3 UNIQUE MAT'L - SEAT COVERS                 43          KT   $     ** N/A **  $          3,009.25              __________________________________________                                   ______________   __________________

              NOUN: FMTV-HAC IV UPGRADES,MATERIAL

              PRON: J035X805J0    PRON AMD: 04    ACRN: AJ

              AMS CD: 51106866007

Unique Material for Seat Covers to perform HAC

upgrades set forth in Contract Section C.50.18.

The contractor shall liquidate this SubCLIN in

accordance with the cost and quantities identified

in Attachment 21

Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3303MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               43           31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0050AA        FMTV HAC IV R.3; LABOR FOR 43 ADT'L VEHICLE                                                  $         56,554.00              ___________________________________________                                                   __________________

              NOUN: FMTV-HAC IV UPGRADES, LABOR

              PRON: J035X806J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

The Contractor may invoice for installation labor

for both unique and common labor as set forth in

Section C.50.18 of the contractor on this SubCLIN

as follows:

42 vehicles @  $1,315.23 ea   =    $ 55,239.70

 1 vehicle  @   1,314.30 ea   =       1,314.30                                    __________

43 Vehicles                        $ 56,554.00

HAC Upgrades will be performed on the following

vehicle S/N's:

Ft. Irwin  -  M1079___________________

V-007695BDAG      V-2406BAHD

V-007701BDAG      V-2407BAHD

V-007703BDAG      V-2411BAHD

V-009354BDEG      V-2412BAHD

V-009369BDEG      V-2413BAHD

V-011279EDKG      V-2414BAHD

V-011273EDKG      V-2415BAHD

V-011284EDKG      V-2417BAHD

V-011299EDKG      V-2421BAHD

V-2243BAGD        V-2443EAHD

V-2244BAGD        V-2919BBK

V-2401BAHD        V-10029EDGG

V-2402BAHD        V-09337BDEG

V-2404BHAD        V-14020BDGG

V-2405BHAD        V09359BDEG

Ft. Knox________

AT00076       M1078

AT00077       M1078

AT00078       M1078

AT00111       M1078

AT00096       M1078

V00099        M1079

V00972        M1079
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Ft. Lewis_________

LT10247       M1081WW

AT4262        M1078

V2416         M1079

BT6350BCJF    M1083WW

Ft. Hood________

AT7294        M1078

AT11101       M1078

Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        56,554.00

0051AA        HAC IV R3, ODC & TRAVEL - 43 ADT'L VEHICLES                                                  $         44,165.00              ___________________________________________                                                   __________________

              NOUN: FMTV, HAC IV.3, ODC & TRAVEL

              PRON: J035X807J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

HAC Phase IV.3 ODC & Travel for 43 Additional

Trucks shall be invoiced as follows:

4 Months @ $11,041.25 per month = $44,165.00

Mod P00049 - Extends Performance Comp Date

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        44,165.00
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0052          SECURITY CLASS: Unclassified

0052AA        SERVICES LINE ITEM                                                                           $          5,723.00              __________________                                                                            __________________

              NOUN: HAC IV KUWAIT SHPG. COSTS

              PRON: J035X507J0    PRON AMD: 04    ACRN: AJ

              AMS CD: 51106866007

Funds Shipping Costs to ship the 13 remaining HAC

Upgrade Kits from Ft. Huachuca to Kuwait to

perform HAC upgrades on 13 FMTV vehicles permanently

deployed to Kuwait:

      M1078          LMTV Cargo        6 Ea

      M1093          LVAD Cargo        5 Ea

      M1093          LVAD Cargo        1 Ea*

      M1093 w/w      LVAD Cargo        1 Ea

* Requires Tranmission Harness

Kits have been packaged under, and shall be shipped

from the following Phase IV CLINS:

0042AC      Common Material Kits           13 Ea

0043AB      Tranmission Harness Kits        1 Ea

0046AA      Tail Light Carrier Kits         5 Ea

0047AB      Caging Bolt Kits                5 Ea

Kits shall be packaged in 13 Wooden Crates.  Caging

Bolt Kits, Tail Light CarrierKits and the

Transmission Harness Kit shall be included in crates

with the Common Material Kits. Contractor may bill

the entire amount of the CLIN upon submission of the

signed DD250, after receipt of material Kits at

Camp Doha, Kuwait

                              (End of narrative B001)

FOB Point:  Destination

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $         5,723.00

SHIP TO:  Stewart & Stevenson Vehicle Svcs. Inc.

          Bldg. 6B, CRSP

          Camp Doha, Kuwait

          Attn:    Jon Blanchard

  Phone:   011-965-966-3286

                              (End of narrative F001)
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.1.        Purpose            _______

C.1.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee (HAC)

A0 Upgrade changes to 4,166* FMTV A0 vehicles which have been fielded at Ft. Bragg, NC Ft. Campbell, KY, Ft. Myer and Ft. Eustis under

the initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.

*7 vehicles have deleted from the original quantity of 4,173 due to unavailability. This total of 4,166 includes the 27 vehicles fielded

at Ft. Campbell but sent to Ft. Stewart for retrofit completion.

C.2.        Scope            _____

C.2.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the following

vehicle upgrades and in accordance with the contractor's proposal 00-CON-065R4, dated August 24, 2000 and Attachment 2 and 3:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard                    Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(Trucks #1-1477)

                                                                   Ft. Bragg   -  762

                                                                   Ft. Campbell - 392

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3

            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Tail Light Carrier Bracket

            17.  Flywheel Housing Vent                   TACU 3064

C.2.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.2.3.     C6 Bolt Replacement Scope of Work:

           A). Purpose:  To remove and replace FMTV Transfer Case Bolts (C6) on A0 Vehicles designated for the House Appropriations

Committee (HAC) upgrade.  This effort will be performed in conjunction with the other current HAC upgrade efforts for Phase I of the HAC

Program.  All vehicles designated for this upgrade have been fielded under the initial S&S production contract (DAAE07-92-C-R001).

           B). Scope:  The Contractor shall take the necessary actions to remove and replace Transfer Case Bolt (C6) as part of the HAC

upgrade operation.  The Contractor will ensure this action does not interfere with the requirement to upgrade eight (8) vehicles a day

with the HAC improvements.  The Contractor will be responsible to remove the existing bolt (PN: 11515371) and install the new bolt (PN:

29537405).

           C). Safety and Enviromental Requirements:  The Contractor will ensure that local safety and enviromental regulations are met

and adhered to.

           D). Travel:  The Contractor will provide personnel and make all necessary travel arrangements to accomplish the removal and

replacement of Transfer Case Bolt (C6).

           E). Tools:  The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish

the task.

           F). Disposal of Scrap:  All parts removed in this effort are considered scrap and will be disposed of as scrap.  The

Government gives up title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle

upgrade.
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           G). Period of Performance:  The planned program period of performance to provide this bolt replacement is Jun 01-Mar 02.

           H). Part Requirements:

                                                        HAC Team Installation         Unit Installation

                                     Ft. Bragg                   1,584                      1,120

                                     Ft. Campbell                  304                      1,127*

                                     TOTAL                       1,888                      2,247

*The original quantity of 1134 has been decreased by 7 to 1,127 due to unavailability of vehicles.

           I). Installation Completion:  Upon completion of the HAC upgrade at Ft. Bragg and Ft. Campbell, the Contractor will be

responsible to provide C6 Transfer Case Bolts to the FSR at Ft. Bragg and Ft. Campbell for any vehicle that was retrofitted for HAC

components but did not receive the new replacement bolt.  The installation quantities above are subject to change based on the schedule

of bolt deliveries.

C.2.4.     Cargo Seat Troop Handle Kit Scope of Work

           A). Purpose:  To apply the Cargo Seat Troop Handle Kit to FMTV A0 vehicles in conjunction with the other current HAC upgrade

efforts for Phase I and II of the HAC program.

           B). Scope:  The Contractor shall take all necessary actions to apply the Cargo Seat Troop Handle Kits which will be supplied

to the Contractor as Government Furnished Material (GFM).  The delivery of GFM will be in accordance with Section H.22 of the contract.

The Contractor team s wil only apply the kits to A0 FMTVs that have not yet received the HAC upgrades.  The Contractor will ensure this

action does not interfere with the requirements to upgrade eight (8) vehicles a day with the HAC improvements.  The Contractor shall be

responsible to :

           Remove:  4 Nut, Self Locking, 5/16-18, PN MS51922-9

                    4 Washer, Flat 3/8, PN MS27183-55

           Install: Handle Kit (Troop Seat), PN DTA 180648, consisting of:

                    2 each Grab Handles, DTA 180649

                    4 each Step Nuts, DTA 180650

                    2 each Gasket, Lower, DTA 180652

                    2 each Gasket, Upper, DTA 180653

           C). Safety and Environmental Requirements: The Contractor will ensure that local safety and environmental regulations are met

and adhered to.

           D). Travel: The Contractor will provide personnel and make all necessary travel arrangements to accomplish the installation

of the Cargo Seat Troop Handle Kits.

           E). Tools: The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish the

task.

           F). Disposal of Scrap: The Contractor will arrange for disposal of all scrap materials resulting from this task. The

Government gives up title to the property identified as scrap.

           G). Period of Performance:  The planned program period of performance to provide this effort is 1 Oct 01 through 31 Mar 02.

           H). Quantity of Cargo Seat Troop Handle Kits:

                                     M1078     M1083      M1085      M1093      TOTAL                                     ________________________________________________

               Ft. Bragg              220       303        14         179        716

                                                                        TOTAL:   716*

           *Quantities are based on total numbers of each model of truck at each location minus the number of vehicles which have

already completed the HAC upgrade and the number of vehicles expected to complete the HAC upgrade before 1 Oct 01.

C.2.5.      The basic contract award will cover the retrofit of 2,725 A0 vehicles at Ft. Bragg and 1,441 vehicles at Ft. Campbell.  The

quantities and model identification of the vehicles are:
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                                         Ft. Bragg         Ft Campbell         Ft. Myer*      Ft. Eustis*

                 M1078 LMTV Cargo           778                618                19

                 M1079 LMTV Van              30                 22

                 M1081 Cargo/LVAD           701                 44

                 M1083 MTV Cargo            402                324                 1

                 M1084 Cargo w/MHE           94                 41

                 M1085 Cargo LWB             24                 10

                 M1086 Cargo, LWB/MHE         3                 26                                 3

                 M1088 Tractor              265                254                                 4

                 M1089 Wrecker              105                 41                 1

                 M1090 Dump                  21                 --

                 M1093 Cargo LVAD           183                  4

                 M1094 Dump LVAD             91                 30                 _____________________________________________________________________________________

                 Total                      2697               1414**             21               7

*Shipped to Ft. Bragg for retrofit completion

**See Section C.2.6.

C.2.6.  The original quantity of 1448 vehicles to be retrofitted at the Ft. Campbell base have been reduced by 34 vehicles such that 7

vehicles (M1078's) are deleted due to unavailability, and 27 vehicles that originated at Ft. Campbell and are listed at Attachment 7

will be retrofitted at Ft. Stewart. These 27 vehicles are funded on CLIN 0001AB designated for the labor installation cost of Ft.

Campbell vehicles and the associated material necessary for the retrofit will be shipped by the Government to Ft. Stewart. The

Government will be responsible for shipping the 27 vehicles from Ft. Stewart back to Ft. Campbell.  All unique material labor necessary

for these 27 vehicles will be charged back to the original, corresponding Phase I HAC UNIQUE LABOR CLIN.  The C6 bolts and Cargo Seat

Troop Handles will be installed at Ft.Stewart at no charge to the Government.  The corrosion rework necessary for 11 of the 27 vehicles

has been funded under Phase I, CLIN 0005AA, FMTV FT. CAMPBELL CORROSION.

C.2.7.  Kitting and Storage of Residual Material from the HAC A0 Program

C.2.7.1.  The contractor will ship the residual material from Ft. Bragg (approximately 40 vehicles) no later than 13 Feb 02 to the Ft.

Stewart work site in Glenville, GA.  The contractor will kit the material at the work site according to best commercial practices. The

kit boxes will include a packing list by truck model.  Small parts will be packed in plastic bags with part number labels.  Unique items

such as transmission harness kits, seat back covers, seat bottom covers and taillight carrier mounting brackets will be packed

separately because these items are either serial number unique or applied only as necessary.  Once the kits are packaged, they will be

transported from the Ft. Stewart work site no later than 28 Feb 02 and stored for a period not to exceed one year at TVSLP.  These kits

will be used during Phase III of the retrofit program to cover additional vehicles, in the event of an increased requirement, and for

the mobile team effort of the HAC A0 Program.  Labor costs to cover an increased requirement under Phase III and the mobile team effort

will be negotiated under a separate modification. Stored kits will not be moved without prior written approval by PM-MTV

representatives. The contractor will transfer accountability to the Government representative at Ft. Bragg for all components designated

to be issued to the base as outlined in Attachment 011, Projected Surplus For HAC A0 Door and Seat Foam Components.                                                        ___________________________________________________________

C.3.    Responsibilities

C.3.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the management,

administration, material and labor support for this entire effort, including all special tools.  The contractor may choose to retain a

sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have met the necessary

security requirements by the Government in order to have access to and work on military equipment.  This includes having the proper

licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with

unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in accordance

with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from the

retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.
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          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while in transit between the

holding lot and the retrofit work area for Ft. Bragg only.

          (g)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.  If

any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at both retrofit locations.

C.3.2.      Scope for Cosmetic Corrosion Effort--The contractor shall repair minor cosmetic corrosion on vehicles during the HAC A0

upgrade at Ft. Campbell and Ft. Bragg.  Body work to remove user induced dents and creases will not be accomplished.  Guidelines for

this repair are: 1) Identification of corrosion repair will be from a distance of at least 5 feet away. 2) Minor cosmetic corrosion work

will be accomplished on exterior surfaces of the cab. 3) Repair unsightly corrosion, off color paint or bare (exposed) primer on other

areas of the truck. 4) Most likely areas requiring minor corrosion repair are located in the rear quarter panel, roof panel and side

panels of the cab.

C.4.        Procedures for Accomplishing the Retrofit Effort

C.4.1.      The retrofit effort at Ft. Bragg and Ft. Campbell will be accomplished at an off-site facility.  The contractor is

responsible to arrange for lease of the facility.  The contractor will make all arrangements for purchase and installation of the tent.

To initiate this effort three days worth of vehicles (24) should be available on the first day of full operation.  In addition, the

government will make available aproximately 14 vehicles per site during the train up period (2 weeks before project start date of Oct

00) for the contractor work force.

C.4.2.      The retrofit schedule (C.9.1. and F.1.)is based on a 5-day (Monday through Friday), 40-hour work week, with the exception of

Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions units are not working. The Government will provide

necessary clearance at Ft.Bragg and Ft.Campbell for the contractor to perform the retrofit of the vehicles.

C.4.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to & from the

retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the vehicle before

it is returned to the unit.

C.4.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as applicable,

limiting disassembly to the extent necessary to accomplish the work.

C.4.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the contractor

Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A joint inspection

between the contractor and the unit representative is performed before signing for the vehicle.  The contractor annotates and dates the

vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.4.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.4.7.  Documentation.

            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the vehicle to

the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.5.        Travel

C.5.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of
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vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.6.        Payment

C.6.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.7.        Period of Performance

C.7.1.      The planned program period of performance is October 00 through March 02.  The Ft. Bragg effort is October 00 through March

02 and Ft. Campbell is October 00 through Aug 01.

                                        2000                              2001

                                  Oct   Nov   Dec       Jan   Feb   Mar   Apr   May   Jun   Jul   Aug

            Location       Qty

            Ft Bragg      2725     5    160   160       160   160   160   160   160   160   160

            Ft Campbell   1414     8    160   160       160    80   160   160   160   160   160    46*

                                               2001                         2002

                                   Aug   Sep   Oct   Nov   Dec       Jan    Feb    Mar

            Ft Bragg               160   160   160   160   160       160    160    160

*The original quantity of 1448 has been reduced by 34 each to account for 7 vehicles unavailable for retrofit and 27 vehicles

originating from Ft. Campbell, but completing the retrofit effort at Ft. Stewart. See Attachment 7 for the list of 27 vehicles.  CLIN

0001AB will fund the retrofit effort for the 27 vehicles shipped to Ft. Stewart.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.8.        Purpose            _______

C.8.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee (HAC)

A0 Upgrade changes to 2,255 FMTV A0 vehicles which have been fielded at Ft. Stewart, GA, Ft. Leonard Wood, MO and Ft. Hood, TX under the

initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.

C.9.        Scope            _____

C.9.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the following

vehicle upgrades and in accordance with the contractor's proposal 00-CON-111R1-Field Upgrade-Phase II, dated February 13, 2001 and

Attachment 5:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard*                   Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(55 Trucks)

                                                                   Ft. Leonard Wood - 45

                                                                   Ft. Hood - 6

                                                                   Ft. Stewart - 4

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3
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            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Flywheel Housing Vent                   TACU 3064

            *For M1090/M1094s, the Air Tank Valve Guard will be installed separately from this effort as a part of the HAC Dump Upgrade.

C.9.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.9.3.      The contractor has included the "Bench Stock" (to replace broken or missing parts in addition to the material at C.9.1.) in

cost of CLIN 0008AA.

C.9.4.      The contractor will perform cosmetic corrosion repair for 345 trucks at Ft. Stewart.

C.9.5.      The contractor will install a battery box placard (GFE) on all trucks.

C.9.6.     C6 Bolt Replacement Scope of Work:

           A). Purpose:  To remove and replace FMTV Transfer Case Bolts (C6) on A0 Vehicles designated for the House Appropriations

Committee (HAC) upgrade.  This effort will be performed in conjunction with the other current HAC upgrade efforts for Phase II of the

HAC Program.  All vehicles designated for this upgrade have been fielded under the initial S&S production contract (DAAE07-92-C-R001).

           B). Scope:  The Contractor shall take the necessary actions to remove and replace Transfer Case Bolt (C6) as part of the HAC

upgrade operation.  The Contractor will ensure this action does not interfere with the requirement to upgrade eight (8) vehicles a day

with the HAC improvements.  The Contractor will be responsible to remove the existing bolt (PN: 11515371) and install the new bolt (PN:

29537405).

           C). Safety and Enviromental Requirements:  The Contractor will ensure that local safety and enviromental regulations are met

and adhered to.

           D). Travel:  The Contractor will provide personnel and make all necessary travel arrangements to accomplish the removal and

replacement of Transfer Case Bolt (C6).

           E). Tools:  The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish

the task.

           F). Disposal of Scrap:  All parts removed in this effort are considered scrap and will be disposed of as scrap. The

Government gives up title to this material. The contractor will arrange for disposal of all scrap materials resulting from vehicle

upgrade.

           G). Period of Performance:  The planned program period of performance to provide this bolt replacement is Jun 01-Feb 02.

           H). Part Requirements:

                                                        HAC Team Installation         Unit Installation

                                     Ft. Stewart                   875                       0

                                     Ft. Hood                    1,230                       0

                                     TOTAL                       2,105

           I). Installation Completion:  Upon completion of the HAC upgrade at the four locations listed above, the Contractor will be

responsible to provide C6 Transfer Case Bolts to the FSR at Ft. Stewart and Ft. Hood for any vehicle that was retrofitted for HAC

components but did not receive the new replacement bolt.  The installation quantities above are subject to change based on the schedule

of bolt deliveries.

C.9.7.     Cargo Seat Troop Handle Kit Scope of Work

           A). Purpose:  To apply the Cargo Seat Troop Handle Kit to FMTV A0 vehicles in conjunction with the other current HAC upgrade

efforts for Phase I and II of the HAC program.

           B). Scope:  The Contractor shall take all necessary actions to apply the Cargo Seat Troop Handle Kits which will be supplied

to the Contractor as Government Furnished Material (GFM).  The delivery of GFM will be in accordance with Section H.22 of the contract.

The Contractor team s wil only apply the kits to A0 FMTVs that have not yet received the HAC upgrades.  The Contractor will ensure this

action does not interfere with the requirements to upgrade eight (8) vehicles a day with the HAC improvements.  The Contractor shall be

responsible to :
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           Remove:  4 Nut, Self Locking, 5/16-18, PN MS51922-9

                    4 Washer, Flat 3/8, PN MS27183-55

           Install: Handle Kit (Troop Seat), PN DTA 180648, consisting of:

                    2 each Grab Handles, DTA 180649

                    4 each Step Nuts, DTA 180650

                    2 each Gasket, Lower, DTA 180652

                    2 each Gasket, Upper, DTA 180653

           C). Safety and Environmental Requirements: The Contractor will ensure that local safety and environmental regulations are met

and adhered to.

           D). Travel: The Contractor will provide personnel and make all necessary travel arrangements to accomplish the installation

of the Cargo Seat Troop Handle Kits.

           E). Tools: The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish the

task.

           F). Disposal of Scrap: The Contractor will arrange for disposal of all scrap materials resulting from this task. The

Government gives up title to the property identified as scrap.

           G). Period of Performance:  The planned program period of performance to provide this effort is 1 Oct 01 through 31 Mar 02.

           H). Quantity of Cargo Seat Troop Handle Kits:

                                     M1078      M1083    TOTAL                                     _________________________

               Ft. Hood               509        13       522

               Ft. Stewart            517        15       532

                                                TOTAL:  1,054*

           *Quantities are based on total numbers of each model of truck at each location minus the number of vehicles which have

already completed the HAC upgrade and the number of vehicles expected to complete the HAC upgrade before 1 Oct 01.

C.9.8.      This award of Modification P00007 will cover the retrofit of 902 A0 vehicles at Ft. Stewart, 150 vehicles at Ft. Leonard

Wood, and 1,230 vehicles at Ft. Hood for a total of 2,282 trucks.  The quantities and model identification of the vehicles are:

                                         Ft. Stewart         Ft Leonard Wood           Ft. Hood

                 M1078 LMTV Cargo           685                    58                    1077

                 M1079 LMTV Van              63                     2                      92

                 M1081 Cargo/LVAD

                 M1083 MTV Cargo             18                                            25

                 M1084 Cargo w/MHE            2

                 M1085 Cargo LWB              2

                 M1086 Cargo, LWB/MHE

                 M1088 Tractor              111                                            18

                 M1089 Wrecker                1

                 M1090 Dump                  20                    60                      18

                 M1093 Cargo LVAD                                  30

                 M1094 Dump LVAD                 ______________________________________________________________________________

                 Total                      902*                  150                    1230

*See Section C.9.9.

C.9.9.   The quantity in Section C.9.8. for Ft. Stewart is increased by 27 vehicles from 875 vehicles to 902 vehicles. These vehicles

originated at Ft. Campbell, were deployed to Kosovo, and then shipped to Ft. Stewart for installation of the HAC upgrade effort. The

vehicles are listed at Attachment 7. The funding under CLIN 0001AB, HAC COMMON LABOR, will be used for labor costs associated with these

27 vehicles.  The contractor has agreed to install the unique material required to complete the HAC A0 retrofit for these vehicles at no

additional charge to the Government. The corrosion effort required for 11 of the 27 vehicles is funded under CLIN 0005AA. The material

required for these 27 vehicles has been shipped to Ft. Stewart and the entire quantity of 27 vehicles is planned to arrive in Dec 01.
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The Government is responsible for returning the vehicles to Ft.Campbell from Ft. Stewart upon completion of the retrofit effort.

C.9.10.  Kitting and Storage of Residual Material from the HAC A0 Program

C.9.10.1.  The contractor will ship the residual material from Ft. Hood (approximately 180 vehicles) and Ft. Stewart (approximately 30

vehicles) to the Ft. Stewart work site in Glenville, GA.  The contractor will kit the material at the work site according to best

commercial practices. The kit boxes will include a packing list by truck model.  Small parts will be packed in plastic bags with part

number labels.  Unique items such as transmission harness kits, seat back covers, seat bottom covers and taillight carrier mounting

brackets will be packed separately because these items are either serial number unique or applied only as necessary.  Once the kits are

packaged, they will be transported from the Ft. Stewart work site no later than 28 Feb 02 and stored for a period not to exceed one year

at TVSLP.  These kits will be used during Phase III of the retrofit program to cover additional vehicles, in the event of an increased

requirement, and for the mobile team effort of the HAC A0 Program. Labor costs to cover an increased requirement under Phase III and the

mobile team effort will be negotiated under a separate modification. Stored kits will not be moved without prior written approval by PM-

MTV representatives. The contractor will transfer accountability to the Government representative at Ft. Hood and Ft. Stewart for all

components designated to be issued to the bases as outlined in Attachment 011, Projected Surplus For HAC A0 Door and Seat Foam                                                                               ________________________________________________

Components.___________

C.10.        Responsibilities

C.10.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the management,

administration, material and labor support for this entire effort, including all special tools.  The contractor may choose to retain a

sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have met the necessary

security requirements by the Government in order to have access to and work on military equipment.  This includes having the proper

licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with

unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in accordance

with sound industry practices and Government procedures. The contractor is responsible for securing all vehicles during the work effort

in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit will provide steering

wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.  If

any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort at

no additional expense to the Government.

          (g) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at all retrofit locations. The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at Ft. Hood and Ft. Leonard Wood or all onsite facilities.

C.11        Procedures for Accomplishing the Retrofit Effort

C.11.1.      The retrofit effort at all sites will be accomplished on-site, except at Ft. Stewart.  If available, arrangements will be

made for the contractor to use a building for the retrofit effort.  To initiate this effort three days worth of vehicles (24) should be

available on the first day of full operation.  In addition, the government will make available aproximately 14 vehicles per site during

the train up period (2 weeks before project start date of Apr 01) for the contractor work force.

C.11.2.      The retrofit schedule (C.14.1. and F.2.) is based on a 5-day (Monday through Friday), 40-hour work week, with the exception

of Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to ensure a

sufficient quantity of vehicles are available during training holidays and other occasions units are not working. The Government will

provide necessary clearance at all fielding sites for the contractor to perform the retrofit of the vehicles.

C.11.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the
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vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to & from the

retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the vehicle before

it is returned to the unit at no additional expense to the Government.

C.11.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as applicable,

limiting disassembly to the extent necessary to accomplish the work.

C.11.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the contractor

Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A joint inspection

between the contractor and the unit representative is performed before signing for the vehicle.  The contractor annotates and dates the

vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.11.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material (except for GFE) or workmanship within

ninety (90) days of acceptance, the contractor will correct the defects at no additional cost to the Government.

C.11.7.  Documentation.

            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the vehicle to

the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.12.        Travel

C.12.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.13.        Payment

C.13.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.14.        Period of Performance

C.14.1.      The planned program period of performance is Apr 01 through Feb 02.  The Ft. Leonard Wood effort is Apr 01 through Jun 01,

Ft. Hood is Jul 01 through Feb 02 and Ft. Stewart is Aug 01 through Jan 02.

                                                          2001                                2002

                                       Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec    Jan   Feb

            Location            Qty

            Ft Leonard Wood     150      *    50   100

            Ft Hood            1230                      110   160   160   160   160    160   160   160

            Ft Stewart          902                            100   160   160   160    160   162**

*Training

**This total has been increased by 27 vehicles from 135 to 162 to incorporate the 27 vehicles from Ft. Campbell as listed at Attachment

7.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.15.        Purpose             _______
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C.15.1.      To acquire 898 sets of FMTV vehicle components as an initial action under Phase III of House Appropriations Committee (HAC)

A0 Upgrade changes to vehicles fielded under the initial FMTV production contract (DAAE07-92-C-R001).

C.16.        Scope             _____

C.16.1.      The Contractor shall provide the following component changes in quantities sufficient to perform retrofits on a total of

898 vehicles (194--Ft. Benning, 170--Ft. Lewis, 174--Ft. Gordon, 360--Korea). The individual parts that make-up each of the following

component changes are described in detail at Attachment 6:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard                    Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   Tail Light Carrier                      Dev 511, 509

            8.   Cargo Bed Tailgate Alignment            Dev 504

            9.   Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            10.  Transmission Harness                    300174,100268 (Trucks #1-1477)

                 (with associated hardware)

            11.  Lead Spacer/Battery Bolt & Nut*         PN6706-050 and PN6019-080*

            12.  Seat Covers/Seat Foam                   PM6619,PM6620,WM1058, WM1059 (808 each)

            13.  Heater Wire Tie Wrap                    360849/417234

            14.  Heater Cage/Guard                       12421721

            15.  Tail Light Carrier Bracket              (74 each)

            16.  Flywheel Housing Vent                   TACU 3064

*Part substitution for the Battery Cable Rotation is incorporated.  A credit to the Government of $520.84 will be incorporated in a

follow-on modification.

C.16.2.     Parts will be received and stored at the contractor's facility.  In a subsequent contract modification, the Government will

provide further direction to assemble a portion of the sets as kits (Korea quantities), and ship a portion of the sets in bulk to CONUS

upgrade sites.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Phase III)

C.17.   Purpose

C.17.1.   To acquire hardware and installation labor to install Phase III of the House Appropriations Committee (HAC) A0 Field Upgrade

on FMTV vehicles which have been fielded at various locations under Contract (DAAE07-92-C-R001).

C.18.   Scope

C.18.1.   The FMTV A0 HAC Phase III contract modification requires the application of hardware by contractor teams at designated

locations in accordance with the table at C.18.3. and the schedule at C.23.2.

C.18.2.   The following upgrades are included under the HAC Phase III A0 Field Upgrade. The contractor shall furnish sufficient

quantities of hardware to perform 2,604 upgrades, and labor to install 3,592 upgrades, unless a specific quantity or condition is set

forth below:

1.   Caging Bolts                            ECP 6819

2.   Fuse Panel Diagram                      ECP 5744R1

3.   Air Tank Valve Guard                    Dev 510

4.   Brake Pedal                             Dev 505

5.   Cab Lift Cylinder Guard                 Dev 503

6.   Modified Cab Door                       Dev 508, 612, 621

7.   Tail Light Carrier                      Dev 511, 509

8.   Tail Light Carrier Bracket*             1241-7644, 1241-7895, 1241-7896

9.   Cargo Bed Tailgate Alignment            Dev 504
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10.  Cab Lift Cylinder Kit                   ECP6549R1

11.  Transmission Harness*                   300174,100268 (Vendor Change)

12.  Battery Cable Rotation                  PN6706, PN6019

13.  Seat Covers*                            WM1058, WM1059 (Qty 9,698 each P/N)

14.  Heater Wire Tie Wrap                    Waiver 194, DAAE07-98-C-M005

15.  Heater Cage/Guard                       Dev 830R1

16.  Flywheel Housing Vent                   ECP 6864R1, Dev 862

17.  Installation of Troop Seat Handle*      GFE  (TARDEC Fabrication)

18.  Battery Box Placard                     GFE

19.  New Cab Door*                           GFE

20.  New Seats*                              GFE

C.18.2.1*  All upgrades are not applicable to every vehicle configuration.  Hardware not applied to every vehicle (designated by single

asterisk) shall be referred to as "unique hardware" and shall not be included in the cost of the Common Labor CLIN.  Hardware common to

all vehicle configurations shall be referred to as "common hardware". The Table in paragraph C.18.3. sets forth vehicle model mix

requirements for common material by upgrade site and the vehicle quantity by upgrade site for unique material. Installation labor for

unique material will be called out on separate CLINs as necessary.   Not every unique hardware component is included in the Unique

Material CLIN cost due to some items designated as GFE.

C.18.2.2.  The contractor will furnish labor only for Government furnished Troop Seat Handle installation.  Troop Seat Handles will be

shipped directly to the upgrade sites by the Government. The contractor will furnish labor only to install quantity of 10 each, new

Seats and new Cab Doors.  These Seats and Cab Doors are residual hardware from earlier phases of the HAC upgrade program.  Residual

hardware will be shipped to each retrofit site for use as Government Furnished Material on an as-needed basis. The labor for the Battery

Box Placards is considered common labor. The labor for installation of the new Cab Doors, and new Seats as needed, are not priced

separately, and will be counted as labor for installation of a modified Cab Door and a new Seat Cover.

C.18.2.3. The contractor will furnish material and labor to install 9,698 new seat covers.  Labor for installing existing foam cushions

on a maximum of 5% of the total quantity of vehicles will be included on an as-needed basis.  The determination to replace Seats, Seat

Covers and Cab Doors will be made jointly by the contractor and the Government's on-site quality representative.

C.18.2.4.  The Phase III realignment incorporated by Modification P00024, has increased the necessary quantities of material of the

Caging Bolts and Transmission Harness as identified in Attachment 6B. All other material has been supplied to the contractor as GFM.

C.18.3.  The contractor will furnish labor and materials to perform applicable upgrades to vehicles as described in the table below:

                                     FT.    FT.     FT.       FT.     FT.     FT.     FT.      FT.     S&S       TOTALS

MODEL                 APG   KOREA   DRUM   LEWIS  HUACHUCA  CARSON  GORDON  BENNING  HAWAII  JACKSON   TVS      BY MODEL

M1078 LMTV CARGO       29   1,218    285     64     115       138      98     185      354       6                2,492

M1078 W/W LMTV CARGO          130     10             20         6      14       2       29                          211

M1079 VAN               1      78      6      2      17        63              22       10       2                  201

M1079 W/W VAN                                                                                                         0

M1080 CHASSIS                                                                                                         0

M1081 LVAD CARGO                             31                25                                                    56

M1081 W/W LVAD CARGO                                            5                                                     5

M1083 CARGO             7              6      8       8         3              15        7                           54

M1083 W/W CARGO         5             17             11                         2       35                           70

M1084 CARGO                                   1                                                                       1

M1084 CARGO W/MHE                                                                                                     0

M1085 CARGO LWB                 2      4                        2               1        2                           11

M1085 W/W CARGO LWB                                                                                                   0

M1086 CARGO LWB W/MHE                                                                                                 0

M1088 TRACTOR           1             41             12                         6                                    60

M1088 TRACTOR W/W                                     7                         2       78                           87

M1089 WRECKER          10              6      5      12                10                        8                   51

M1090 DUMP                             9     74                 3                       39      29                  154

M1090 W/W DUMP                                                  4                                2                    6

M1093 CARGO LVAD                              4      54         4      30                                            92

M1093 W/W CARGO LVAD                                                   21                                            21

M1094 DUMP LVAD                                                                                         40           40

M1094 W/W DUMP LVAD                                                                                      2            2
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 M1096 CHASSIS LWB               1                                                                                     1

TOTAL                 53    1,429    384    189     256       253     173     235      554      47      42        3,615

DUMP TRUCKS WILL NOT HAVE TIAL LIGHT CARRIERS AND AIR TANK GUARDS INSTALLED DURING THIS PHASE OF THE HAC A0 PROGRAM

Turcks Needing Transmission Mod

Ft. Drum                        23

Ft. Benning                      6

Ft. Carson                       2

Ft. Gordon                      57

Ft. Huachuca                    12

Ft. Lewis                       11

Ft. Jackson                     15

APG                             10

Total                          136

                                                     VEHICLE QUANTITY FOR UNIQUE LABOR

               Tail Light Carrier Bracket         Transmission Harness        Seat Covers/Cushions     Cargo Troop Seat Handles

APG                                                        2                          116                        39

Drum                    6                                 57                          949                       307

Lewis                                                     32                          566                       111

Huachuca                                                  17                          853                       258

Carson                                                    2                           709                       196

Gordon                                                    38                          498                       157

Benning                                                   22                          577                       206

Hawaii                  6                                                            1545                       328__________________________________________________________________________________________________________________________________

TOTAL:                 12                                170                         5813                      1602

                                                                                      485*

Korea                                                                                3958                      1366

*Seat cushion labor

C.18.4.  Inspection/Acceptance

Hardware for CONUS sites will be inspected and accepted at the contractor's facility prior to being shipped.  Hardware for the Korea

site will be inspected and accepted at the packaging subcontractor's facility prior to being shipped.

C.18.4.2. For CONUS sites and Hawaii, parts will be packaged in bulk and shipped to each upgrade site, except for items 17 and 18, which

are Government Furnished Equipment (GFE).  Those items will be shipped directly by the Government to these upgrade sites.

C.18.4.3. Hardware for the Korea upgrade site will be packaged as kits. The contractor will price labor and material to assemble vehicle

components in kits sufficient to accomplish retrofit applications in Korea. The GFE items (numbers 17 and 18) will be provided to the

contractor, prior to packaging, for inclusion into the kits for Korea.

C.19.    Responsibilities

C.19.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort, including

all tool requirements. For CONUS and Hawaii sites, the contractor may choose to contract with local temporary employment agencies to

provide labor services for this program.  At the contractors discretion, the entire effort (other than material) for Korea may be

subcontracted and conducted by multiple teams operating simultaneously in unit motor pools, or consolidated areas, with TVS oversight.

All personnel involved in the work effort at CONUS and OCONUS sites will have met the necessary security requirements by the Government

in order to have access to and work on military equipment.  This includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated on-site holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.
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          (b)  The contractor shall protect Government and contractor property under the control/custody of the  contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from

the retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (g) All parts removed from vehicles to perform this effort are considered scrap.  The Contractor shall treat them as scrap.

The Government gives up title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle

upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

   (i) At the end of this effort, any common or unique material ordered, but not consumed, during the effort (i.e. residual

material) will be shipped to a Government location at Government expense.  The Government at a later date will identify the location.

C.20.     Procedures

C.20.1.   The retrofit effort at all sites will be accomplished on-site.  Arrangements will be made for the contractor to use an on-post

building for the upgrade work except at Ft. Gordon in which the Government will furnish a tent (GFE) to accomplish the retrofit effort.

The contractor will provide for installation and dismantle of the tent and any necessary utilities to accomplish the retrofit.  The

contractor, at no expense to the Government, will ship the tent from their facility in Sealy, Texas to Ft. Gordon.  Once the retrofit is

complete at Ft. Gordon, the tent will be shipped to Ft. Carson returning it back under Government control. To initiate the upgrade

effort, three days worth of vehicles (24) should be available on the first day of full operations.  In addition, the government will

make available approximately 20 vehicles per site during the train up period (2 weeks before each project start date) for the contractor

work force (if train-up is required).

C.20.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work-week, with the exception of Federal Holidays.

The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient quantity of

vehicles are available during training holidays and other occasions when units are not working. Upon being provided with favorable

criminal background checks, clearances for subcontractor employees, at each site, the Government will issue temporary badges and vehicle

permits allowing access to the retrofit facility.

C.20.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.

Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs due to

workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.20.4.   The contractor will perform the upgrade according to the specific HAC upgrade work instructions, limiting disassembly to the

extent necessary to accomplish the work.

C.20.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts additional QA surveillance and inspection for the Government.  Upon completion of work, the

contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A joint

inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor annotates and

dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.20.6.   If the unit identifies defects associated with HAC Phase III A0 Hardware upgrade material or workmanship within ninety (90)

days of acceptance, the contractor will correct the defects at no additional cost to the Government.

C.20.7.  Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.21.    Travel
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C.21.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.22.    Payment

C.22.1.  The contractor shall submit per vehicle the HAC Phase III A0 Hardware Installation Sign-Off Sheet at Attachment 1 for payment

of the installation labor.

C.23.    Period of Performance

C.23.1.  The period of performance for the basic contract effort is Mar 02 through Jun 03.

C.23.2.  The schedule to perform the upgrade at each location is as follows:

                          2002                                  2003

      Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Jan   Feb   Mar   Apr   May   Jun

LOCATION        QTY

Ft Lewis        189    70   119

Ft Benning      235    60   160    15

Ft Gordon       173         120    53

APG              53                21    32

Ft Carson       253                                 160    92

Ft Huachuca     256                80   160    16

Ft Drum         384                     120   160   104

Hawaii          554                                        40   160   160   160    36

Korea*         1429                                       120   140   140   140   140   140   140   140   140   140    49_________________________________________________________________________________________________________________________

Total:         3592   130   399   175   311   228   266   256   300   300   300   178   140   140   140   140   140    49

*Assuming sufficient facility bays are available at multiple locations

C.24.  Security

C.24.1.  All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of a

favorable criminal background check.  The specific requirements for Korea will be incorporated at a later date once coordination with

the base is completed.

"SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

HAC A0 M1090 Dump Truck Upgrade

C.25.    Purpose         _______

C.25.1.  To acquire FMTV vehicle components and installation labor to execute the House Appropriations Committee (HAC) A0 Upgrade

changes for 257 FMTV A0 M1090 Dump Trucks.  The vehicles have been fielded at Ft. Stewart, GA, Ft. Leonard Wood, MO, Ft. Hood, TX, Ft.

Drum, NY, Ft. Lewis, WA, Ft. Carson, CO, Ft. Jackson, SC, Hawaii.  Twelve dump trucks produced under contract (DAAE07-92-C-R001) with

Stewart and Stevenson (S&S) Tactical Vehicle Systems, LP, being held at the Contractor's facility in Sealy, TX, are also included in the

quantity.

C.26.   Scope        _____

C.26.1.  The Contractor shall provide all labor, equipment and material necessary to retrofit FMTV A0 M1090 Dump Trucks as set forth in

ECP 6898 (Dump Upgrades) & Deviation 510 (Air Tank Valve Guard) and according to Work Instructions developed under the STS-1999STS-025

EWD.  Performance will be accomplished by a single contractor team that will travel to each post sequentially, and install upgrades in a

designated on-post facilities except for the vehicles at Sealy, in which a Government Furnished tent will be used.  The following is a

complete list of the M1090 upgrades, as defined in ECP 6898:
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          1.   Installation of Dump bed liner

          2.   Replace tailgate with enhanced tailgate and associated hardware

          3.   Modify bow deployment and stowage tubes

          4.   Install tie plates at pivot area

          5.   Install 5-leaf rear springs

          6.   Install Cross member cover

          7.   Install Tail Light Carrier

          8.   Readjust hydraulic pressure settings/system

          9.   Relocate electric switches in dashboard

         10.   Install Air tank valve guard

         11.   Replace Hydraulic Tank with enhanced Hydraulic Tank,

               which includes in-tank Filter, and associated hardware.

C.26.2.  All parts will be inspected and accepted at the contractor's facility prior to being shipped to each upgrade site. Hardware for

CONUS sites will be inspected and accepted at the contractor's facility prior to being shipped.

C.26.3.  The contract modification will cover the upgrade of 257 AO M1090 dump trucks at the following locations and in the following

quantities:

                          Sealy, TX               12*

FT Leonard Wood         60

FT Drum                  9

FT Jackson              50**

FT Carson                7

FT Lewis                74

Hawaii                  45                        __

TOTAL                   257

*  Includes 7 vehicles located at S&S and belonging to Ft. Hood, TX. The contractor shall arrange for installation of the

retrofit at S&S, Sealy, TX and transportation and return of the upgraded vehicles to Ft. Hood, TX.

** Includes 20 vehicles currently located at Fort Stewart, GA.  The contractor shall arrange for drivers to bring the Fort

Stewart dump trucks to Fort Jackson for work and return them upon completion by the same means.

C.26.4.  The contractor shall install Side Board Extension Brackets and Wooden Side Boards in accordance with LA00816-001 as a

requirement for the 74 each Dump Trucks located at Ft. Lewis.

C.27.    Responsibilities         ________________

C.27.1.  The contractor for this program shall manage all contracted labor.  The contractor is responsible for the management,

administration, material and labor support for this entire effort, including all special tools.

The contractor may choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work

effort will have met the necessary security requirements by the Government in order to have access to and work on military equipment.

This includes having the proper licenses to drive military vehicles.

(a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with unit's local

installation safety, Hazardous Material (HAZMAT) and fire requirements.

(b) The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting

vehicles to and from the retrofit site and securing all vehicles during the work effort in accordance with (IAW)

AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit will provide steering wheel

lock and key).

(c) The contractor shall ensure proper care and use of owning unit property.

(d) The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this work

effort.

(e) The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the immediate

work area.  Contractor is responsible for cleaning spills of any HAZMAT.
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(f) The contractor will be responsible for disposal of any waste fluids in accordance with post regulations.

(g) The contractor is responsible for the condition of the facility or portion of facility used during the work effort. If any damage

occurs to the facility during the work effort, the contractor will repair the facility before the end

of the work effort, at no additional cost to the Government.

(h) All parts removed and replaced in this effort are deemed to be scrap will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

(i) The contractor shall make necessary arrangements for installation auxilliary utility service (electric, water, natural gas, &

telephone) at all retrofit locations.  The Government shall be responsible for reimbursing each retrofit site for payment of utility

service to accomplish the retrofit effort.

(j) The contractor will not be required to apply camouflage paint inside the dump bed after enhancement.

(k) The contractor must conduct an operational test (dump hydraulics) on all vehicles received from the unit during a joint

contractor/unit inspection at turn-in.  Any deficiency must be noted on standard military maintenance reporting documentation.  Prior to

return to the unit the vehicle must again be given an operational test as well as a load test to ensure all upgrades perform as

expected.

(l)  The contractor will ship residual HAC parts to the next site at Government expense. The Government does not anticipate any residual

parts at the final site.

C.28.   Procedures for Accomplishing the Retrofit Effort        ________________________________________________

C.28.1  The contractor shall retrofit 5 M1090 A0 MTV Dump trucks, which are currently located at Stewart & Stevenson, Sealy, TX. In

addition, the contractor shall install the vehicle upgrades on 7 vehicles currently located at S&S but belonging to Fort Hood, TX.  The

contractor shall arrange for the transportation to return the 7 upgraded vehicles to Ft. Hood, TX.

C.28.2.  The contractor will be provided suitable government facilities at each site.  Minor facility enhancements to include utility

upgrades may be required in order to establish operations.  The government will directly reimburse each site for utility usage.

C.28.3.  The retrofit schedule (C.31) is based on a 5-day (Monday through Friday), 40-hour workweek, with the exception of federal

holidays.  The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions units are not working. Upon being provided with

favorable criminal background checks, clearances for subcontractor employees, the Government will provide necessary authorization to

allow each site to issue temporary badges and vehicle permits so the contractor can gain access to the retrofit facility.

C.28.4.  The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  All damages are recorded on DA Form 2404 or the ULLS-G

equivalent prepared by the unit.  Non mission-capable vehicles will not be accepted until the condition(s)that precludes mission-

capability is corrected.  If any damage occurs due to workmanship or accident, the contractor will repair the vehicle before it is

returned to the unit at no additional cost to the Government.  Other 'fair wear and tear damage' is not the responsibility of the

contractor.

C.28.5.  The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as applicable,

limiting disassembly to the extent necessary to accomplish the work.

C.28.6.  After the HAC M1090 A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and a final inspection for the Government.  Upon completion of work, the

contractor Site Administrator will notify the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative will be performed before the owning unit signs for the vehicle.  The

contractor annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC M1090 A0 Hardware Installed".

C.28.7.  If the unit identifies defects associated with HAC M1090 A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.28.8.  Documentation

(a) The contractor takes the action to fill out the inspection checklist prior to returning the vehicle to the owning unit.

(b) Inspection checklists will be filled-out by the contractor, verified and signed by the Government inspectors, and

provided to PM Logistics for Army tracking purposes.

C.29.    Travel         ______
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C.29.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.30.    Payment         _______

C.30.1.  The contractor shall submit per vehicle the HAC M1090 A0 Hardware Installation Sign-Off Sheet at Attachment 010 for payment of

the installation labor.

C.31.    Period of Performance         _____________________

C.31.1.  The planned program period of performance for the basic contract effort begins in May 02 and continues through December 03, as

follows:

2002

LOCATION                   Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

Sealy, TX                                           10     2

FT Leonard Wood                                            5    20    20    15

FT Jackson/Stewart                                                                10   20    20

         2003

                           Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

FT Drum                     9

FT Carson                         4     3

FT Lewis                                      20    20    20    14

Hawaii                                                                      5     20   15     5

    *The 20 vehicles located at Fort Stewart shall be transported by the contractor to Fort Jackson. The contractor shall install A0

Dump upgrade for Fort Stewart and Fort Jackson vehicles at the Fort Jackson site.  After the upgrade, the contractor shall arrange for

return of the 20 vehicles to Fort Stewart.

C.32    Security        ________

C.32.1. All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of

favorable criminal background checks."

C.33      BASIC HAC A0 Upgrade for Repair Vehicles, M1090's and overpaint for M1090 Dumps          _______________________________________________________________________________

C.33.1.   The contractor shall install the basic HAC upgrade for eight (8) M1078 vehicles, one (1) M1083 vehicle and thirteen (13) M1090

Dump Trucks not later than June 30, 2002.  The serial numbers are as follows:

          Contract DAAE07-92-C-R001               Contract DAAE07-00-C-S069          _________________________               _______________________________

          Model        S/N                         Model        S/N          ________________                         _________________

          M1078        8587                        M1090        0039_

                       8874                                     1169

                       8880                                     1187

                       8884                                     1284

                       9250                                     1314

                       9255                                     1315

                       9282                                     1472

                       9831                                     1506

                                                                3021

                                                                7251

          M1083        7746                                     7669

                                                                8446

          M1090        8159
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C.33.2.    The contractor will provide common and unique labor for the vehicles described above in accordance with the component changes

as follows:

M1078 Vehicles:_______________

Common Labor                                                 Unique Labor____________                                                 ____________

Air Tank Valve Guard - D510                                  Troop Safety Handle

Brake Pedal Mod - D506                                       Seat Cover Replacement (as required)

Cab Lift Cylinder Guard - D503

Door Modifications - D508/D612

Cab Lift Cyclinder - ECP6549/D626

Heater Tie Wrap - ECP6820/D676

Heater Guard Installation - D547

Flywheel Housing Vent - ECP6864

Fuse Panel Diagram - ECP6813

Battery Cable Rotation - RFD507

Cargo Bed Tailgate Alignment - D504

Tail Light Carrier Replacement - D511/D509

M1083 Vehicle:______________

Common Labor                                                 Unique Labor____________                                                 ____________

Air Tank Valve Guard - D510                                  Troop Safety Handle

Brake Pedal Mod - D506                                       Seat Cover Replacement (as required)

Cab Lift Cylinder Guard - D503

Door Modifications - D508/D612

Cab Lift Cyclinder - ECP6549/D626

Heater Tie Wrap - ECP6820/D676

Heater Guard Installation - D547

Flywheel Housing Vent - ECP6864

Fuse Panel Diagram - ECP6813

Battery Cable Rotation - RFD507

Battery Box Placard Installation - TACU2382

Cargo Bed Tailgate Alignment - D504

Tail Light Carrier Replacement - D511/D509

Caging Bolt Bracket - ECP6819

M1090 Vehicles:_______________

Common Labor                                                 Unique Labor____________                                                 ____________

Brake Pedal Mod - D506                                       Transmission Harness Modification (five vehicles)

Cab Lift Cylinder Guard - D503                               Seat Cover Replacement (as required)

Door Modifications - D508/D612

Cab Lift Cyclinder - ECP6549/D626

Heater Tie Wrap - ECP6820/D676

Heater Guard Installation - D547

Flywheel Housing Vent - ECP6864

Fuse Panel Diagram - ECP6813

Battery Cable Rotation - RFD507

Battery Box Placard Installation - TACU2382

Cargo Bed Tailgate Alignment - D504

Caging Bolt Bracket - ECP6819

Unique labor for seat cover replacement is based on 11 cargo and 9 dump truck seats.                                                                                    _
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C.33.3.   The Government has furnished all the material necessary to accomplish the upgrade in accordance with the component changes

listed above except for seven (7) Transmission Harness Sets to be provided by the contractor as follows:

                       7 each P/N 300130

                       7 each P/N 100268

                       7 each P/N 12420840-001

C.33.4.   The contractor will provide the material and labor to apply tan overpaint to the 13 M1090 Dump Trucks listed above.

C.33.5.   The contractor will install welded Side Board Extension brackets and wooden side boards in accordance with drawing LA00816-001

on the 13 M1090 Dump Trucks listed above and no cost to the Government.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

HAC A0 M1094 Dump Truck Upgrade

C.34.    Purpose         _______

C.34.1.  To acquire FMTV vehicle components and installation labor to execute the House Appropriations Committee (HAC) A0 Upgrade

changes for 193 each FMTV A0 M1094 Dump Trucks.  The vehicles have been fielded at Ft. Bragg, NC, Ft. Campbell, KY, and the Missouri

Army National Guard (MO ARNG).  Forty-0ne  dump trucks produced under contract (DAAE07-92-C-R001) with Stewart and Stevenson (S&S)

Tactical Vehicle Systems, LP, being held at the Contractor's facility in Sealy, TX, are also included in the quantity.

C.35.   Scope        _____

C.35.1.  The Contractor shall provide all labor, equipment and material necessary to retrofit FMTV A0 M1094 Dump Trucks as set forth in

ECP 5739 (Dump Upgrades) & Deviation 510 (Air Tank Valve Guard) and according to Work Instructions developed under the STS-1999STS-025

and STS-1999STS-012 EWDs.  Performance will be accomplished by two contractor teams that will travel to each post sequentially, and

install upgrades in a designated on-post facilities except for the vehicles at Sealy, in which a Government Furnished tent will be used

and Ft. Bragg, in which an off-site facility will be leased. The Government will make every effort to acquire the use of on post

facilities.  Based on past experience from previous upgrades, it is anticipated that on-post facilities will not be available at some

installations.  Prior to renting/leasing commercial facilities, the contractor will be notified by the Project Manager that facilities

are not available.  The contractor will then submit a cost proposal for off-post facilities as applicable.  The following is a complete

list of the M1094 upgrades, as defined in ECP 5739:

          1.   Installation of Dump bed liner

          2.   Replace tailgate with enhanced tailgate and associated hardware

          3.   Modify bow deployment and stowage tubes

          4.   Install 5-leaf rear springs

  5.   Install cross member cover

          6.   Install Tail Light Carrier

          7.   Readjust hydraulic pressure settings/system

          8.   Relocate electric switches in dashboard

          9.   Install Air tank valve guard (Dev 510)

         10.   Replace Hydraulic Tank with enhanced Hydraulic Tank,

               which includes in-tank Filter, and associated hardware.

         11.   Repair cosmetic damage found at the rear of the Dump bed on the structural member 1241594-044 Rear

 12.   Repair cosmetic damage found at the channel (part of 12415952 Dump body weldment), which was induced by

      the interference of the Parachute Attachment rings, P/N 12415987)

13.   Replace 82 tires, abandoning in place tires removed from vehicles.  No disposal fee shall be charged

14    HAC upgrades on 42 Sealy vehicles.  HAC material will be GFM, except for Caging bolts installation

15.   Repaint (CAMO) 42 Sealy vehicles

16.   Touch up paint 150 vehicles

17.   Change out Transmission Harness for five (5) vehicles (S/N 1407, 263, 1008, 1012 and 251)

18.   Replace seat Covers (back and bottom) for all 41 Sealy vehicles; three (3) seats per vehicle.  Material not GFM.

C.35.2.  All parts will be inspected and accepted at the contractor's facility prior to being shipped to each upgrade site, except for

supporting extension sideboard materials.

C.35.3.  The contract modification will cover the upgrade of 193 each AO M1094 Dump Trucks at the following locations and in the

following quantities:

 31 49

DAAE07-00-C-S069 P00049

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                      Sealy, TX                        41

                      FT Bragg                         89

                                                        8 w/w

                      FT Campbell                      24

                      Jefferson City, MO (MO ARNG)     31                                                      ___

                                      TOTAL           193

C.35.4.  The contractor shall accelerate the retrofit of six (6) M1094 Dump Trucks located at Ft. Bragg by July 01, 2002 in support of

their deployment to Afghanistan.  These trucks have previously received the basic HAC upgrade.  In addition to the HAC retrofit of the

M1094's pursuant to ECP 5739, the contractor shall install Side Board Extensions in accordance with Drawing LA-00816.  The retrofit will

be conducted at the TVSLP Contractor Logistics Support (CLS) facility with CLS personnel.  Tools will be rented from a local tool supply

house. Some parts may be expedited from the inventory designated for the M1090 Dump Truck retrofit effort at Ft. Lewis. It is

anticipated that the schedule for Ft. Lewis will remain unchanged.  The necessary M1090 bed liners will be modified to fit the M1094

Dump Truck.

C.36.    Responsibilities         ________________

C.36.1.  The contractor for this program shall manage all contracted labor.  The contractor is responsible for the management,

administration, material and labor support for this entire effort, including all special tools.

The contractor may choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work

effort will have met the necessary security requirements by the Government in order to have access to and work on military equipment.

This includes having the proper licenses to drive military vehicles.

(a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with unit's local

installation safety, Hazardous Material (HAZMAT) and fire requirements.

(b) The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting

vehicles to and from the retrofit site and securing all vehicles during the work effort in accordance with (IAW)

AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit will provide steering wheel

lock and key).

(c) The contractor shall ensure proper care and use of owning unit property.

(d) The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this work

effort.

(e) The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the immediate

work area.  Contractor is responsible for cleaning spills of any HAZMAT.

(f) The contractor will be responsible for disposal of any waste fluids in accordance with post regulations.

(g) The contractor is responsible for the condition of the facility or portion of facility used during the work effort. If any damage

occurs to the facility during the work effort, the contractor will repair the facility before the end

of the work effort, at no additional cost to the Government.

(h) All parts removed and replaced in this effort are deemed to be scrap will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

(i) The contractor shall make necessary arrangements for installation auxiliary utility service (electric, water, natural gas, &

telephone) at all retrofit locations.  The Government shall be responsible for reimbursing each retrofit site for payment of utility

service to accomplish the retrofit effort.

(j) The contractor will not be required to apply camouflage paint inside the dump bed after enhancement.

(k) The contractor must conduct an operational test (dump hydraulics) on all vehicles received from the unit during a joint

contractor/unit inspection at turn-in.  Any deficiency must be noted on standard military maintenance reporting documentation.  Prior to

return to the unit the vehicle must again be given an operational test as well as a load test to ensure all upgrades perform as

expected.

(l)  The contractor will ship residual HAC parts to the next site at Government expense. The Government does not anticipate any residual

parts at the final site.
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C.37.   Procedures for Accomplishing the Retrofit Effort        ________________________________________________

C.37.1.  The contractor shall coordinate for suitable government facilities at each site, if available, minor facility enhancements to

include utility upgrades may be required in order to establish operations.  The government will pay for utility usage. The contractor

shall lease a facility located at 810 Tom Starling Road, Fayetteville, NC for the retrofit of Ft.Bragg vehicles only.  The lease

duration is 6 months and will support the accelerated schedule of August 2002 - January 2003. The contractor's costs shall include a fee

to conduct an EPA study along with all other expenses listed in the contractor's proposal, 02-CON-093, dated June 13, 2002.

C.37.2.  The retrofit schedule (C.40) is based on a 5-day (Monday through Friday), 40-hour workweek, with the exception of federal

holidays.  The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions units are not working. The Government will provide

necessary clearance at all fielding sites for the contractor to perform the retrofit of the vehicles.

C.37.3.  The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  All damages are recorded on DA Form 2404 or the ULLS-G

equivalent prepared by the unit.  Non mission-capable vehicles will not be accepted until the condition(s)that precludes mission-

capability is corrected.  If any damage occurs due to workmanship or accident, the contractor will repair the vehicle before it is

returned to the unit at no additional cost to the Government.  Other 'fair wear and tear damage' is not the responsibility of the

contractor.

C.37.4.  The contractor will perform the upgrade according to the work instructions, limiting disassembly to the extent necessary to

accomplish the work.

C.37.5.  After the HAC M1094 A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and a final inspection for the Government as applicable.  Upon completion of

work, the contractor Site Administrator will notify the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up

point.  A joint inspection between the contractor and the unit representative will be performed before the owning unit signs for the

vehicle.  The contractor annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC M1094 A0 Hardware Installed".

C.37.6.  If the unit identifies defects associated with HAC M1094 A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.37.7.  Documentation

(a) The contractor takes the action to fill out the inspection checklist prior to returning the vehicle to the owning unit.

(b) Inspection checklists will be filled-out by the contractor and provided to PM Logistics for Army tracking purposes.

C.38.    Travel         ______

C.38.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.39.    Payment         _______

C.39.1.  The contractor shall be paid for labor on a per-vehicle basis. To receive payment, the contractor shall submit a copy of the

signed QC inspection checklist, (DD250), and a Certificate of Conformance for the supplied vehicle in accordance with FAR Clause 52.246-

15.  The HAC A0 M1094 Dump Hardware Installation Sign-Off Sheet & Certificate of Conformance is located at Attachment 013 and is used

for payment of the installation labor.

C.40.    Period of Performance         _____________________

C.40.1.  The planned program period of performance for the accelerated contract effort begins in August 2002 and continues through March

 2003, as follows:

                                                             2002

                           Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

FT Bragg        97*                                              6     2    20    23   27    20

FT Campbell     24                                                     3    19     2

Sealy, TX       39                                                                      20   19

     2003
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LOCATION     Quantity      Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

MO NG           31                10    21

        Sealy, TX.       2          2

C.41.    Security         ________

C.41.1.  All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of

favorable criminal background checks.

C.42.     New Tires for 15 A0 Vehicles at Sealy, Texas          ____________________________________________

C.42.1.   The contractor shall apply 41 each new All Terrain Tires (P/N: 12378858) to the following vehicles and in the quantities

designated below:

VIN             MODEL     Driver Front   Driver Inter   Driver Rear   Passenger   Passenger Inter   Passenger Rear   Spare__________________________________________________________________________________________________________________________

W--000059B-EB   M1089         X               X              X           X               X                X___________________________________________________________________________________________________________

W-F000079B-FB   M1089         X               X              X                           X___________________________________________________________________________________________________________

W--000139B-GB   M1089                                        X           X               X                X___________________________________________________________________________________________________________

W--000145B-GB   M1089                                                                    X___________________________________________________________________________________________________________

A--000488B-CC   M1078         X                                          X___________________________________________________________________________________________________________

W--002626BBJD   M1089                                        X           X               X                X___________________________________________________________________________________________________________

L-T006168BCHF   M1081W        X                                          X___________________________________________________________________________________________________________

M-T006317BCHF   M1093         X                              X           X               X___________________________________________________________________________________________________________

L-T009018BDDG   M1081W        X                                          X___________________________________________________________________________________________________________

L-T009031BDDG   M1081W        X                              X           X                                X___________________________________________________________________________________________________________

L-T010244BDGG   M1081W                                                   X___________________________________________________________________________________________________________

M--010997BDJG   M1093W        X___________________________________________________________________________________________________________

M--010999BDJG   M1093W        X               X___________________________________________________________________________________________________________

M--011000BDJG   M1093W        X                                          X               X___________________________________________________________________________________________________________

M-T011421BDKG   M1093         X__________________________________________________________________________________________________________________________

Total:          15            11              3              6           10              7                4

C.42.2.   The Government shall abandon in place the tires being removed from the vehicles and no disposal fee will apply.

C.42.     New Tires for 15 A0 Vehicles at Sealy, Texas          ____________________________________________

C.43.   Upgrade the Four (4) M1088 Tractors with Stiffener Kit at Ft. Bragg for Afghanistan Deployment.        _______________________________________________________________________________________________

C.43.1. The contractor shall install the four (4) Stiffener Kits (commonly referred to as frame rail reinforcement kits) delivered as

GFM to the TVSLP Contractor Logistics Support facility in Fayetteville, NC to four (4) M1088 Tractors located at Ft. Bragg. The

Government is responsible for the cost of all parts and shipping charges except for six (6) Transmission Harnesses not currently in the

Government's inventory. The kits shall be supplied by June 28th in order to support a completion date of July 3, 2002.  The tractors

will receive an initial joint inspection by TVS personnel and the Ft. Bragg unit.  The contractor will transport the vehicles to the CLS

site and test the vehicle as necessary and perform a final joint inspection for acceptance.  Availability of the tools to support this

effort will be the responsibility of the contractor. The workers for this effort will be transferred from the retrofit effort at Ft.

Drum and Ft. Carson and the contractor will supply two TVS supervisor personnel. All the necessary travel expenses and overtime are

included in the contractors cost.

C.44.  C6 Bolt, Alternator and Air Compressor Lock Washer Replacement Scope of Work (Korea and Hawaii)       _______________________________________________________________________________________________

A) Purpose:  To remove and replace FMTV Transfer Case Bolts (C6), Alternator and Air Compressor Lock Washers on A0 vehicles designated

for the House Appropriations Committee (HAC) upgrade.  This effort will be performed in conjunction with the other current HAC A0 Korea

and Hawaii Phase III retrofit upgrade efforts.  All vehicles designated for this upgrade have been fielded under the initial S&S

production contract (DAAE07-92-C-R001)

B) The Contractor shall inspect and take the necessary actions to remove Transfer Case Bolt (C6), P/N 11515371 and replace it with the
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new bolt, P/N 29537405, if said bolts have not already be replaced by the units as part of the HAC upgrade operation.  The contractor

shall also remove and replace four (4) existing Alternator Bracket Washers and replace them according to the procedures outlined in FMTV

Newsletter, Vol 1, Issue 26, dated Spring 2002, with the following exceptions:  Exception #1 - Do not use NSN's 5310-01-470-2362 and

5310-01-374-4516 for 3/8" bolt, 8mm bolt and 10mm bolt.  Instead, use NSN 5315-00-637-9541.  Exception #2 - Reuse old washer with the

new lock washer 5315-00-637-9541 between the old washers and head of bolts.  The Contractor will ensure these actions do not interfere

with the requirement to upgrade eight (8) vehicles a day with HAC improvements.

C) Safety and Enviromental Requirements: The Contractor shall ensure that local safety and enviromental regulations are met and adhered

to.

D) Travel:  The Contractor shall provide personnel and make all necessary travel arrangements to accomplish the removal and replacement

of Transfer Case Bolts (C6), and Alternator and Air Compressor Lock Washers in Korea and Hawaii.

E) Tools:  The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish the task.

F) Disposal of Scrap:  All parts removed in this effort are considered scrap and will be disposed of as scrap.  The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

G) Period of Performance:

1) The performance completion date for removal and replacement of FMTV Transfer Case Bolts (C6), Alternator and Air Compressor

Lock Washers on A0 vehicles in Korea and Hawaii.  Contractor will provide the required number of C6 bolts.  Lock washers will be

provided as GFM.  The performance completion schedule for upgrade the 1429 A0 vehicles in Korea and the 558 A0 vehicles in Hawaii is

provided below:

        Korea: Oct, 2002 140                          Hawaii:  Oct, 2002       150

               Nov, 2002 140                                   Nov, 2002       200

               Nov, 2002 140                                   Dec, 2002       208

               Dec, 2002 140

               Jan, 2003 140

               Feb, 2003 140

               Mar, 2003 140

               Apr, 2003 140

               May, 2003 140

               Jun, 2003 169

       Jul, 2003 140

C.45.  This clause has been deleted.  It is now incorporated by revised Clause C.44.

C.46.  HAC A0 M1094 Bolt-On Side Board Extensions on FMTV LVAD Dump Trucks       ___________________________________________________________________

C.46.1  Purpose:  To install Sideboard Extension Brackets and Wooden Sideboards onto 189 FMTV M1094 LVAD Dump Trucks fielded at various

locations, produced under production contract DAAE0792CR001.  The work effort will be accomplished by a team of two contractor mechanics

at certain sites where the dump upgrade effort has been completed.  The dump upgrade team at MARNG will be increased with one additional

mechanic and sideboard installation will be applied at the same time.  The Government shall determine truck availability for side board

extension installation at Fort Campbell, Fort Bragg and vehicles located at Sealy.  The two man CLS Team shall be equipped and trained

to install the side board extensions at the unit motor pool.  No scrap material will be generated as part of the side board extension

installation effort.  Side board installation will require drilling and touch up painting.  The team shall be equipped with the

appropriate tools.  The estimated amount of touch labor time to install side board extensions is 4 man-hours per vehicle.  Technical

manual change pages will not be provided as part of this effort; the TM will not change until an ECP has been processed.  The projected

completion rate is 4 trucks per day, assuming a continuous supply of trucks is made available to the two man team.  The projected rate

of trucks completed at MARNG shall coincide with the accelerated Dump upgrade completion rate of five trucks per week.  A single

mechanic will be added to the MARNG team to install side board extensions.  The contractor shall receive the material, conduct inventory

of material, load the service vehicle/trailer for the transfer of parts to the various locations

C.46.2  Modification P00030 funds the installation of Sideboard Extensions and Wooden Sideboards onto 189 FMTV M1094 LVAD Dump Trucks at

the following locations and in the following quantities:

Sealy, TX                  42, including S/N 1407

Fort Campbell              24

Fort Bragg                 92
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MARNG                      31

C.46.4   Period of Performance.  Period of performance shall coincide with the completion of the accelerated FMTV M1094 LVAD Dump Truck

schedule established in Clause F.6.1 of Contract Modification P00030.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Ft. Jackson)

C.47.   Purpose

C.47.1.   To acquire hardware and installation labor to install of the House Appropriations Committee (HAC) A0 Field Upgrade on FMTV

vehicles which have been fielded at Fort Jackson under Contract (DAAE07-92-C-R001).  The contractor shall utilize residual material

packaged as kits, stored at the contractor's facility, to complete this effort to the maximum extent possible.  The only additional

hardware required is caging bolts, tranmission harnesses and bench stock.

C.48.   Scope

C.48.1.   The FMTV A0 HAC contract modification requires the application of hardware by contractor personnel at Fort Jackson in

accordance with the table at C.48.3. and the schedule at C.53.1.

C.48.2.   The following upgrades are included under the HAC A0 Field Upgrade. The contractor shall furnish sufficient quantities of

hardware and labor to perform 45 upgrades, unless a specific quantity or condition is set forth below:

1.   Caging Bolts                            ECP 6819

2.   Fuse Panel Diagram                      ECP 5744R1

3.   Air Tank Valve Guard                    Dev 510

4.   Brake Pedal                             Dev 505

5.   Cab Lift Cylinder Guard                 Dev 503

6.   Modified Cab Door                       Dev 508, 612, 621

7.   Tail Light Carrier                      Dev 511, 509

8.   Tail Light Carrier Bracket*             1241-7644, 1241-7895, 1241-7896

9.   Cargo Bed Tailgate Alignment            Dev 504

10.  Cab Lift Cylinder Kit                   ECP6549R1

11.  Transmission Harness*                   300174,100268 (Vendor Change)

12.  Battery Cable Rotation                  PN6706, PN6019

13.  Seat Covers*                            WM1058, WM1059 (Qty 9,698 each P/N)

14.  Heater Wire Tie Wrap                    Waiver 194, DAAE07-98-C-M005

15.  Heater Cage/Guard                       Dev 830R1

16.  Flywheel Housing Vent                   ECP 6864R1, Dev 862

17.  Installation of Troop Seat Handle*      GFE  (TARDEC Fabrication)

18.  Battery Box Placard                     GFE

19.  New Cab Door*                           GFE

20.  New Seats*                              GFE

C.48.2.1*  All upgrades are not applicable to every vehicle configuration.

C.48.2.2.  Troop seat handles will be provided as Government Furnished Material (GFM)  Hardware will be packaged as kits.  The

contractor will furnish labor and material to kit FMTV HAC A0 components sufficient to complete upgrades for Ft. Jackson.  Each kit will

consist of the hardware required to complete one upgrade for a particular configuration.  GFM items will be provided to the contractor

prior to packaging for inclusion into the kits.

C.48.3.  The contractor will furnish labor and materials to perform applicable upgrades to 47 vehicles located at Ft. Jackson as

described in the table below:

MODEL_____

LMTV M1078  6

MTV M1079                          2
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MTV Wrecker M1089WW  8

MTV Dump M1090 29

MTV M1090 WW                       2

C.49    Responsibilities

C.49.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort, including

all tool requirements. The contractor may choose to contract with local temporary employment agencies to provide labor services for this

program.  At the contractors discretion, the entire effort (other than material) may be subcontracted and conducted by multiple teams

operating simultaneously. in vehicle motor pools, or consolidated areas, with TVS oversight. All personnel involved in the work effort

will have met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated on-site holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of the  contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from

the retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (g) All parts removed from vehicles to perform this effort are considered scrap.  The Contractor shall treat them as scrap.

The Government gives up title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle

upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

   (i) At the end of this effort, any common or unique material ordered, but not consumed, during the effort (i.e. residual

material) will be shipped to a Government location at Government expense.  The Government at a later date will identify the location.

C.50.     Procedures

C.50.1.   The retrofit effort will be accomplished on-site.  Arrangements will be made for the contractor to use an on-post building for

the upgrade work.  To initiate the upgrade effort, three days worth of vehicles should be available on the first day of full operations.

C.50.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work-week, with the exception of Federal Holidays.

The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient quantity of

vehicles are available during training holidays and other occasions when units are not working. Upon being provided with favorable

criminal background checks, clearances for subcontractor employees, at each site, the Government will issue temporary badges and vehicle

permits allowing access to the retrofit facility.

C.50.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.

Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs due to

workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.50.4.   The contractor will perform the upgrade according to the specific HAC upgrade work instructions, limiting disassembly to the

extent necessary to accomplish the work.
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C.50.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  Upon completion of work,

the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.50.6.   If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.50.7.  Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.51.    Travel

C.51.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.52.    Payment

C.52.1.  The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet at Attachment 1 for payment of the

installation labor.

C.53.    Period of Performance

C.53.1.  The planned program period of performance for the basic contract effort is 01 Dec 02 through 31 Jan 03.

C.54.  Security

C.54.1.  All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of a

favorable criminal background check.

SCOPE OF WORK - MODIFICATION P00033___________________________________

LOCATION CHANGE - HAWAIIAN VEHICLES___________________________________

C.55  Purpose      _______

C.55.1.  To perform HAC A0 upgrades for twenty-nine (29) FMTV A0 Vehicles originally scheduled for upgrade in Oahu (Mod P00014 & P00015,

 have been located on other islands. The vehicles are located on islands as identified below:

MODEL             MAUI            HILO             GUAM             AM SAMOA_____             ____            ____             ____             ________

M1078               1               4                8

N1078 W/W           1                                1

M1083               1

M1090               3               4                5                  1                  ____            ____              ___             ________

      TOTAL:        6               8               14                  1

Of these vehicles, the 13 M1090's also require HAC A0 Dump Upgrades which were part of the original 45 count for Hawaii Dump up grades

set forth in Modification P00015.

C.55.2.

a.  Ship material, originally scheduled for Oahu HAC and HAC Dump Upgrades, in sufficient quantities to support both HAC and HAC Dump

upgrades on those islands listed in above.  Ship to address and POC to be provided by the Government.

b.  Upon completion of the HAC and Dump Uppgrades in Oahu, move team (minimum number of personnel possible) to Maui and execute both the

HAC and HAC Dump upgrade.  Facilities to be provided.

c. Upon completion of the HAC and HAC Dump upgrades in Maui, move the same team to Hilo to execute HAC and HAC Dump Upgrades.

Facilities to be provided.
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d.  When receipt of material has been confirmed in Guam and American Samoa, coordinate with the 9th RSC in Oahu to provide

Instructor/Supervisor and Certified Welder to Guam to provde assistance with unit application of the HAC and HAC Dump upgrades.

e.  Upon completion of the HAC and HAC Dump Upgrades in Guam, move the Instructor/Supervisor and Certified Welder to American Samoa to

provide assistance with unit application of the HAC and HAC Dump Upgrade.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Phase IV)

                                                 MOD P00034

C.56.   Purpose        _______

C.56.1.1.   To acquire FMTV vehicle components and installation labor to support the House Appropriations Committee (HAC) A0 Upgrade

changes to 233 FMTV vehicles which have been fielded at various locations under the initial production contract (DAAE07-92-C-R001) with

Tactical Vehicle Systems, LP.

C.56.2.   Scope          _____

C.56.2.1.   The FMTV A0 HAC phase IV contract involves the application of parts by contractor teams at designated locations in

accordance with table at C.2.4. and the schedule at C.7.2.  This effort will be conducted by multiple teams operating simultaneously in

unit motor pools or consolidated areas.

C.56.2.2.   The following upgrades will addressed under this contract:

              1.  Caging Bolts                            ECP 6819

              2.  Fuse Panel Diagram                      ECP 6813

              3.  Air Tank Valve Guard*                   Dev 510

              4.  Brake Pedal                             Dev 505

              5.  Cab Lift Cylinder Guard                 Dev 503

              6.  Modified Cab Door                       Dev 508, 612, 621

              7.  New Cab Door (As required)              Dev 622, 623, 627

              8.  Tail Light Carrier*                     Dev 511, 509

              9.  Cargo Bed Tailgate Alignment            Dev 504

             10.  Cab Lift Cylinder Kit                   ECP6549R1

             11.  Transmission Harness                    300174,100268(Trucks #1-1477)

             12.  Battery Cable Rotation (with associated hardware)   B1821AH037C200N & MS51969-3

             13.  Seats, Seat Covers (As required)        PM6619,PM6620,WM1058, WM1059

             14.  Heater Wire Tie Wrap                    360849/417234

             15.  Heater Cage/Guard                       12421721

             16.  Tail Light Carrier Bracket (As required)

             17.  Flywheel Housing Vent                   TACU 3064

             18.  Installation of Troop Seat Handle**     GFM  (TARDEC Fabrication)

             19.  Battery Box Placard                     GFM

*  For M1090/M1094s, the Air Tank Valve Guard and tail light carrier will be installed separately from this effort as a part of the HAC

A0 Dump Upgrade.

** Only Labor costs apply for the Troop Seat Handle Installation.  The hardware required for these upgrades are furnished as Government

Furnished Material.

C.56.2.3.   All parts will be received at the contractor's facility and packaged as kits, according to vehicle configuration prior to

being shipped the upgrade site.
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C.56.2.4. The contractor will price labor and materials to retrofit vehicles at the following locations:

                                                FORT OR LOCATION                                                ________________

         Benn Stew  Bragg  Polk  Camp  Hood  Bliss  Huac  Lewis  Germ. McDill Carson  Drum  MDW  Knox Irwin  Kuw   TOTAL        _____ ____  _____  _____ ____  ____  ______ _____ _____  _____ ______ ______  ____  ____                   _____

Model_____

M1078      8   10      6     6     7     10    30    16     8             45     11     4           5          6   172

M1078 w/w                          1      1           1                                                              3

M1079      2    2      2     2                  4           2                     2          8      2   30          56

M1079 w/w

M1080

M1081                  8                                    1      2                                                11

M1081 w/w              4                                    1     11                                                16

M1083           2      2     4     2      2           1                    1                                        14

M1083 w/w                                             2     1      1       1                                         5

M1084                  1           3                               2                                                 6

M1085

M1085 w/w

M1086                  1                                                                                             1

M1088           1      2     2            1                                                                          6

M1088 w/w

M1089      4           6                              1            1       1                                        13

M1090                  1                                                                                             1

M1090 w/w

M1093                  4                              5                                                        6    15

M1093 w/w              8                                                                                       1     9

M1094                 10                                                                                            10

M1094 w/w

M1096

TOTAL      14  15     55    14    13     14     34   26    13     17      48       13      4   8     7    30  13   338

Vehicles listed above are U.S. Army Active Duty Trucks. Listing by Model and location will be provided prior to commencement of

performance at each site.

*NOTE:  For those vehicles in Germany the contractor will be responsible for providing one (1) instructor, parts, tools and

instructions.

C.56.2.5. Hardware will be packaged as kits. The contractor will furnish labor and material to kit FMTV HAC A0 components sufficient to

complete upgrades for Phase IV.  Each kit will consist of the hardware required to complete one upgrade for a particular configuration.

The GFM items (numbers 18 and 19 on the upgrade list will be provided to the contractor, prior to packaging, for inclusion into the

kits.

C.56.2.5.1 The contractor will utilize existing kits that were packaged and stored under Modification P00018 to Contract DAAE07-00-C-

S069, until supplies are exhausted.

C.56.2.6. Requirement deleted

C.56.3.    Responsibilities           ________________

C.56.3.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort,

including all tool requirements.  The contractor may choose to retain a sub-contractor to provide labor services for this program.  All

personnel involved in the work effort will have met the necessary security requirements by the Government in order to have access to and

work on military equipment.  This includes having the proper licenses to drive military vehicles.

          (a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with

unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b) The contractor shall protect Government and contractor property under the control/custody of the  contractor in accordance

with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from the

retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para.3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).
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          (c) The contractor shall ensure proper care and use of owning unit property.

          (d) The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

  (e) The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while under temporary hand

receipt to the contractor.

          (g) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

C.56.4.     Procedures            __________

C.56.4.1.   The retrofit effort at all sites will be accomplished on-site.  Arrangements will be made for the contractor to use an on-

post building for the upgrade work. To initiate this effort, three days worth of vehicles (8) should be available on the first day of

full operations.  In addition, the government will make available approximately 5 vehicles per site during the train up period (1 week

before each project start date) for the contractor work force (if train-up is required).

C.56.4.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work week, with the exception of Federal

Holidays.  The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions when units are not working. The Government will provide

necessary clearance at all fielding sites for the contractor personnel to perform the upgrade.

C.56.4.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by

the unit.  Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs

due to workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.56.4.4.   The contractor will perform the upgrade according to the work instructions, limiting disassembly to the extent necessary to

accomplish the work.

C.56.4.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor. Upon completion of work,

the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.56.4.6.   If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.56.4.7.   Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.56.5.     Travel            ______

C.56.5.1.   The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.56.6.     Payment            _______

C.56.6.1.   The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet at Attachment 1. for payment of the

installation labor.

C.56.7.     Period of Performance            _____________________
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C.56.7.1.   The planned program period of performance for the basic contract effort is Feb. '03 through Sep. '04.  Period of performance

to be determined at a later date.

C.56.7.2.   The period of performance at each location is established as follows:

   2003

                                 Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec    TBD                                 ___   ___   ___   ___   ___   ___   ___   ___   ___   ___   ___    ___

Location               Qty________               ___

Ft. Benning             14        14

McDill AFB              48              30    18

Ft. Bragg               55                                                         14    12     3    26

Ft. Polk                14              14

Ft. Bliss (Tan)         34              20    14

WDW (Wash D.C.)          8                     8

Ft. Drum                 4                                                                            4

Ft. Lewis               13                                                  12                  1

Ft. Irwin               30                                                                     30

Ft. Carson (Tan)        13                                                                     10     3

Ft. Hood                14                                                         14

Ft. Stewart             15                                                               14     1

Ft. Huachuca (Tan)      39                                                                           39

Ft. Campbell            13                                                                           13

Ft. Knox                 7                                                                            7

Germany*                17                                                                           17

Total                  325       14    64    40              12    28    26    45   109

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:

   President's Day          February 17

   Memorial Day             May 24

   Independence Day         July 4

   Labor Day                September 1

   Thanksgiving             November 27

   Christmas                December 25

C.56.7.2.1   Due to deployment, HAC upgrades required rescheduling upon return of the trucks.  The period of performance during 2004 is

established as follows:

   2004                          Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov    Dec   TBD                                 ___   ___   ___   ___   ___         ___   ___   ___   ___    ___   ____

Location               Qty________               ___

Ft. Benning              6                     6

Ft. Huachuca (Tan)      13                                13

Ft. Drum                 4                                 4

Ft. Bragg               27                                            12                       15

Ft. Knox                 7                                                                      7

Ft. Campbell            13                                                  13

Ft. Carson (Tan)        13                                                                           13

Germany*                17                                                                           17

Kuwait                  13                                                                     13

Total                  113                     6          17          12    13                 35    30

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:
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   New Years Day     Jan 1-2

   Memorial Day             May 31

   Independence Day         July 2

   Labor Day                September 6

   Thanksgiving             November 25-26

   Christmas                December 24

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1. Deliveries or Performance:

F.1.1. The planned program schedule is as follows:

                                        2000                              2001

                                  Oct   Nov   Dec       Jan   Feb   Mar   Apr   May   Jun     Jul   Aug

            Location       Qty

            Ft Bragg      2725     5    160   160       160   160   160   160   160   160     160

            Ft Campbell   1414     8    160   160       160    80   160   160   160   160     160    46*

                                               2001                         2002

                                   Aug   Sep   Oct   Nov   Dec       Jan    Feb    Mar

            Ft Bragg               160   160   160   160   160       160    160    160

            *The original quantity of 80 vehicles is decreased by 34 vehicles for a revised total of 46 vehicles. This revision

incorporates the 27 vehicles fielded at Ft. Campbell, deployed to Kosovo and returned to Ft. Stewart for completion of the retrofit

effort. The Government is responsible for shipping the 27 vehicles at Ft. Stewart, back to Ft. Campbell. An additional 7 vehicles have

been deleted from this effort entirely.

The Government is responsible for providing the contractor a cumulative amount of vehicles in order to facilitate the retrofit

completion of 160 vehicles per month (except for Oct 00) in a manner that would not cause interruption of the workflow maintained by the

Contractor. The Contractor agrees to deliver a minimum of 130 vehicles per month (except for Oct 00 which will be in accordance with the

quantities listed above) and may accelerate the monthly delivery schedule without restriction according to vehicle availability.

The DODAAC for this Contract is "CK0PTX".

F.2. Deliveries or Performance:

F.2.1. The planned program schedule for Phase II is as follows:

                                                              2001                         2002

                                     Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Jan   Feb

            Location           Qty

            Ft Leonard Wood    150     *    50   100

            Ft Hood           1230                     110   160   160   160   160   160   160   160

            Ft Stewart         902                           100   160   160   160   160   162**

*Training

**The original quantity of 135 vehicles is increased by 27 vehicles to a total of 162 vehicles to incorporate the Ft. Campbell vehicles

shipped to Ft. Stewart to complete the retrofit effort.  See Attachment 7 for list of vehicles.  The Government is responsible for

shipping the vehicles from Ft. Stewart, back to Ft. Campbell.

F.3.    Phase II Material

F.3.1.  The contractor shall ship the material required for the retrofit at Ft. Leonard Wood and Ft. Hood from the contractor's facility

in Sealy to the on-site facilities to be used for this effort.

F.3.2.  The contractor shall ship the material required for the retrofit of Ft. Stewart vehicles from the contractor's facility in Sealy

to the contractor leased facility at 315 Banks Street, Glennville, Georgia.
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F.4.    Phase III Material

F.4.1.  The contractor shall procure the material for the 898 sets of hardware set forth in Section C.16.1. and in accordance with

Attachment 6A, in order to meet the start of the HAC A0 retrofit program as follows:

                Location       Start of Program

                Ft. Lewis        Mar 2002

                Ft. Benning      Mar 2002

                Ft. Gordon       Mar 2002

                Korea            Aug 2002

F.4.2.  The contractor shall ship the material in Attachment 6A and 6B as required for the retrofit effort for Phase III from the

contractor's facility in Sealy, Texas to the on-site facilities to be used in this effort in order to meet the schedule below:

                            2002                                  2003

      Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Jan   Feb   Mar   Apr   May   Jun

LOCATION        QTY

Ft Lewis        189    70   119

Ft Benning      235    60   160    15

Ft Gordon       173         120    53

APG              53                21    32

Ft Carson       253                                 160    92

Ft Huachuca     256                80   160    16

Ft Drum         384                     120   160   104

Hawaii          554                                        40   160   160   160    36

Korea*         1429                                       120   140   140   140   140   140   140   140   140   140    49_________________________________________________________________________________________________________________________

Total:         3592   130   399   175   311   228   266   256   300   300   300   178   140   140   140   140   140    49

F.5.    Phase I M1090 Dump Truck Period of Performance

F.5.1.  The planned program period of performance for the basic contract effort begins in May 02 and continues through December 03, as

follows:

2002

LOCATION                   Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

Sealy, TX                                           10     2

FT Leonard Wood                                            5    20    20    15

FT Jackson/Stewart                                                                10   20    20

         2003

                           Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

FT Drum                     9

FT Carson                         4     3

FT Lewis                                      20    20    20    14

Hawaii                                                                      5     20   15     5

    *The 20 vehicles located at Fort Stewart shall be transported by the contractor to Fort Jackson. The contractor shall install A0

Dump upgrade for Fort Stewart and Fort Jackson vehicles at the Fort Jackson site.  After the upgrade, the contractor shall arrange for

return of the 20 vehicles to Fort Stewart.

F.6.    Phase III M1094 Dump Truck Period of Performance

F.6.1.  The planned program period of performance for the accelerated contract effort begins in August 2002 and continues through

 45 49

DAAE07-00-C-S069 P00049

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

February 2003, as follows:

                                                             2002                                                             ____

                           Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec

FT Bragg        98                                               6     2    20    23    27    20

FT Campbell     24                                               3    19     2

Sealy, TX       41                                                                      20    21

     2003     ____

LOCATION     Quantity      Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov    Dec

MO NG           31                10    21

F.6.2  Installation of FMTV M1094 Bolt-On Side Board Extensions and Wooden Sideboards

LOCATION     Quantity             Date

Sealy, TX        42        Jan 13-29, 2003

        Fort Campbell    24        Jan 13-24, 2003

Fort Bragg       92        Jan 13- Feb 21, 2003

MARNG            31        Feb 3 - Mar 21, 2003

The Contractor shall ship the material required for the retrofit of the Troop Seat Adapters funded under CLIN 0029AA as follows:

Location                Ship To                                      Qty of Vehicles

Ft. Hood, TX            FMTV Fielding Site                                 13

                        ATTN: Lonny Dill, PH: (254)287-3109

                        Building 26005

                        62nd Street & North Avenue

                        Ft. Hood, TX 76544

Ft. Lewis, WA           Dimensions International                           67

                        ATTN: Sammy Simpson, PH: (253)966-0203

                        Building T-9622

                        Rainier Drive

                        Ft. Lewis, WA 98433

Ft. Drum, NY            FMTV Deprocessing Site                              1

                        ATTN: Joe Vicarro, PH: (315)772-3914

                        Building 1944 9th Street

                        Ft. Drum, NY 13602

Ft. Bragg, NC           FMTV Fielding Manager                               3

                        ATTN: Bill Doyle

                        Building 2-3214 Jackson Street

                        Ft. Bragg, NC 28307-3059

Ft. Carson              Dimensions International                           29

                        ATTN: Kent Washington, PH: (719)527-8917

                        Building 634

                        Ft.Carson, CO 80913

F.7  Phase III A0 HAC Effort, Hawaiian Vehicles & M1090 Basic HAC Upgrades, HAC    ___________________________________________________________________________

F.7.1  The period of performance for the A0 HAC Upgrade Effort, Phase III and Basic HAC M1090 Dump Truck Upgrade for the 29 vehicles
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located on islands other than Oahu is four (4) months, beginning Feb, 03 through May, 03.  Vehicles shall be upgraded on the following

islands in the following quantities:

MODEL             MAUI            HILO             GUAM             AM SAMOA_____             ____            ____             ____             ________

M1078               1               4                8

N1078 W/W           1                                1

M1083               1

M1090               3               4                5                  1                  ____            ____              ___             ________

      TOTAL:        6               8               14                  1

Of these vehicles, the 13 M1090's also require the HAC A0 Dump Upgrades which were part of the original 45 count for Hawaii Dump up

grades set forth in Modification P00015.

F.8   HAC A0 Upgrade Effort - Phase IV      ________________________________

F.8.1.   Period of Performance         _____________________

F.8.1.1.   The period of performance for the basic Phase IV contract effort is Feb. '03 through Sep. '04.  Period of performance to be

determined at a later date.

F.8.1.2.   The period of performance at each location is established as follows:

   2003   ____

                                 Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   TBD                                 ___   ___   ___   ___   ___   __________________________________________

Location               Qty________               ___

Ft. Benning             14        14

McDill AFB              48              30    18

Ft. Bragg               55                                                         14    12     3    26

Ft. Polk                14              14

Ft. Bliss (Tan)         34              20    14

WDW (Wash D.C.)          8                     8

Ft. Drum                 4                                                                            4

Ft. Lewis               13                                                  12                  1

Ft. Irwin               30                                                                     30

Ft. Carson (Tan)        13                                                                     10     3

Ft. Hood                14                                                         14

Ft. Stewart             15                                                               14     1

Ft. Huachuca (Tan)      39                                                                           39

Ft. Campbell            13                                                                           13

Ft. Knox                 7                                                                            7

Germany*                17                                                                           17

Total                  338       14    64    40              12    28    26    45   109

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:

   President's Day          February 17

   Memorial Day             May 24

   Independence Day         July 4

   Labor Day                September 1
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   Thanksgiving             November 27

   Christmas                December 25

F.8.1.2.1  The period of performance during 2004 is established as follows:

   2004

                                 Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec    TBD                                 ___   ___   ___   ___   ___   ___   ___   ___   ___         ___    ___  _

Location               Qty________               ___

Ft. Benning              6                     6

Ft. Huachuca (Tan)      13                                13

Ft. Drum                 4                                 4

Ft. Bragg               27                                            12                       15

Ft. Knox                 7                                                                      7

Ft. Campbell            13                                                  13

Ft. Carson (Tan)        13                                                                           13

Germany*                17                                                                           17

Kuwait                  13                                                                     13

Total                  113                     6          17          12    13                 35    30

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:

   New Years Day     Jan 1-2

   Memorial Day             May 31

   Independence Day         July 2

   Labor Day                September 6

   Thanksgiving             November 25-26

   Christmas                December 24

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0052AA  J035X507J0             AJ       2        $               0.00  $           5,723.00            $           5,723.00

        51106866007                   3SMTJ0

                                                                           _________________

                                                         NET CHANGE    $           5,723.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   32035000031C1C02P51106831E1  S20113                W56HZV           $           5,723.00                                                                                                          __________________

                                                                                          NET CHANGE    $           5,723.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      35,268,503.95              $           5,723.00              $      35,274,226.95
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